
ID Task Name Contr. Dur Start

1 53 d? Fri 7/23/04
2 Bldg. 67 Foundations  760' & 777' 35 d Fri 7/23/04
3 Conco 2 d Fri 7/23/04

4 Rebar Conco 4 d Fri 8/27/04

5 Insert Collector pipe KDS 3 d Fri 8/27/04

6 Place Concrete- Conco 1 d Thu 9/2/04

7 Lay-out & Dig temp ftg.s Conco 2 d Mon 8/30/04

8 Set rebar mat Conco 1 d Tue 8/31/04

9 Temp Footing @ B line Gayle 1 d Tue 8/31/04

10 Lay-out Bridge Ftg. Conco 1 d Mon 8/30/04

11 Level 5 Bridge Footing Conco 3 d Mon 8/30/04

12 South exterior Stair grade beams Conco 4 d Fri 9/3/04

13 Rebar Conco 1 d Thu 9/9/04

14 Concrete Conco 1 d Fri 9/10/04

15 R-Wall 10 d Mon 8/30/04
16 Waterproofing (mock-up) Blues 1 d Fri 9/3/04

17 Formwork Conco 2 d Mon 8/30/04

18 Place rebar & Templates Conco 5 d Fri 9/3/04

19 Foundation Pour Conco 1 d Mon 9/13/04

20 Elevator # 1 concrete 9 d? Tue 8/31/04
21 Wall Rebar Conco 3 d Tue 8/31/04

22 Pit electrical Sasco 2 d Fri 9/3/04

23 Form walls Conco 7 d Wed 9/1/04

24 place concrete Conco 1 d? Mon 9/13/04

25

26 Scaffold  67 11 d Tue 9/7/04
27 R-wall Conco 2 d Tue 9/14/04

28 Utility Bldg. Conco 2 d Tue 9/7/04

29 Line L to G.5  2nd lift Conco 3 d Wed 9/15/04

30 Remainder G.5 -  E line  2nd lift Conco 2 d Mon 9/20/04

31

32

33

Conco

KDS

9/2 Conco

0 Conco

8/31 Conco

8/31 Gayle

0 Conco

0 Conco

9/3 Conco

9/9 Conco

9/10 Conco

9/3 Blues

0 Conco

9/3 Conco

9/13 Conco

8/31 Conco

9/3 Sasco

9/1 Conco

9/13 Conco

9/14 Conco

9/7 Conco

9/15 Conco

9/20 Conco
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34 Waterproofing Bldg. 67 (above 8') 23 d Tue 8/24/04
35 Line 1 Blues 10 d Tue 8/24/04

36 Line L Blues 12 d Mon 8/30/04

37 Line 4 Blues 10 d Mon 9/13/04

38 Shotcrete Walls  Line L 11 d Wed 9/8/04
39 Rebar Conco 7 d Wed 9/8/04

40 Shotcrete Conco 7 d Tue 9/14/04

41 Water Proofing Bldg. 67A (above 8') 9 d Thu 9/9/04
42 Line UB.1 5 d Thu 9/9/04

43 Line UB.C 4 d Thu 9/16/04

44 UB (67A) Foundations 7 d Wed 8/25/04
45 Install rebar Conco 4 d Wed 8/25/04

46 Install pipe collectors KDS 2 d Tue 8/31/04

47 Templates for dowels Conco 3 d Mon 8/30/04

48 Pour Concrete Conco 1 d Thu 9/2/04

49 Cooling tower 30 d Wed 8/25/04
50 Layout BKF 1 d Wed 8/25/04

51 Cut sub grade & build pad 2 d Tue 8/31/04

52 Waterproofing Blues 3 d Thu 9/2/04

53 Drainage system KDS 3 d Wed 9/8/04

54 Formwork Conco 4 d Mon 9/13/04

55 Rebar Conco 4 d Fri 9/17/04

56 Sog Conco 2 d Thu 9/23/04

57 Form walls Conco 6 d Mon 9/27/04

58 Place Concrete Walls Conco 2 d Tue 10/5/04

59 Lower fill area 7 d Tue 9/7/04
60 V- Ditch / swale TBD 2 d Tue 9/7/04

61 Irrigation - seeding - Shooter 5 d Thu 9/9/04

62

63

64

65

66

Blues

0 Blues

9/13 B

9/8 Conco

9/14 Conco

9/9

9/16

Conco

8/31 KDS

0 Conco

9/2 Conco

8/31

9/2 Blues

9/8 KDS

9/13 Conco

9/17 Conco

9/23 C

9/

9/7 TBD

9/9 Shooter
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67 Road A Utilities Install 23 d Mon 8/9/04
68 Elect Duct Bank Sasco 9 d Tue 8/10/04

69 Elect Vaults 222 Sasco 14 d Mon 8/9/04

70 Tele-vault 2 d Thu 8/26/04

71 HPNG MJB 5 d Tue 8/17/04

72 HPCW MJB 4 d Wed 8/18/04

73 CA MJB 4 d Tue 8/17/04

74 Irrigation Sleeves Under Road Shooter 3 d Tue 9/7/04

75 Paving 37 d? Wed 7/28/04
76 Agg Base McG Hester 5 d Thu 9/9/04

77 Base lift Paving McG Hester 2 d Thu 9/16/04

78 North end Road A Utilities Install 10 d Thu 8/12/04
79 Patch Paving MJB 2 d Tue 8/24/04

80 HPCW & HY 73 MJB 4 d Thu 8/12/04

81 North Slope Utilities Install 37 d? Wed 7/28/04
82 Storm Drain MJB 7 d Wed 7/28/04

83 HPCW, HPNG MJB 10 d Mon 8/9/04

84 18 ea Conduit Duct Bank Sasco 9 d Tue 9/7/04

85 install ground grid Sasco 1 d? Tue 9/14/04

86 CIP mockup Conco 6 d Mon 8/30/04

87 South Slope Utilities Install 4 d Thu 8/19/04
88 Tele conduit 584a to 67 Sasco 2 d Thu 8/19/04

89 install ground grid Sasco 2 d Mon 8/23/04

90

91 Lawrence Rd. Utilites Install 14 d Mon 8/23/04
92 Rough Grade McG Hester 2 d Thu 9/9/04

93 SD MJB 4 d Mon 8/23/04

94 PD MJB 3 d Wed 8/25/04

95

96 LBNL SS install @ "B" Road 1 d Fri 9/3/04
97 Backfill 1 d Fri 9/3/04

o

9/7 Shooter

9/9 McG Hester

9/16 McG Hester

9/7 Sasco

9/14 Sasco

0 Conco

9/9 McG Hester

JB
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